Full stack
Bootcamp

Basic schedule

Sprints

	Task name	Duration (day)	predecedors
1	identify project requirements	5	
2	identify stackholders	2	1
3	create stackholders engagement plan	2	2
4	create stackholders communication plan	2	2
5	Create project charter	4	1
6	create team charter	2	5
7	WPS	7	1
8	Risk Management	4	5
9	Estimation	10	7
10	Basic Scheduling	6	9
11	PDM	10	10
12	create software architecture	20	11
13	create ui ux	15	12
14	create frontEnd	20	13
15	create backend -Authentication - integrate google map -QR code -coupon	30	14
16	Test security	10	15
17	Test performance	6	15
18	test to be used shops	15	17,16
19	test app to be used customer	15	17,16
20	Take approval from customer	7	19